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Change Title 

Waste Site Schedule per Action Memoranda and Addition of Interim Milestone 

Description/Justification of Change 

This change package completes interim milestone M-016-250B "Submit to Ecology for approval a three 
year rolling prioritized schedule consistent with site-wide clean-up priorities to implement waste site 
removal actions per Action Memoranda (DOE/RL-2009-37, DOE/RL-2009-48, and DOE/RL-2009-86). This 
milestone will continue on a yearly basis to reaffirm selected sites and recommend any changes to the list, 
to maintain a three year rolling prioritized schedule, until such time that removal actions are completed," 
due March 31 , 2017 by providing a listing of waste sites scheduled for action (attached). This change 
package also creates an interim milestone to complete planned actions for the waste sites listed in this 
change package for the fiscal year 2019. This list replaces the list given for the completion of interim 
milestone M-016-250A. This change package also updates/modifies the waste site list included in 
milestone M-016-255. 

Continued on page 2 
Impact of Change 

Addition of a milestone for completing waste site actions. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal 
planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change 
Control documents, Project Management Plans). 
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Authorized Changes 

Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and 
stFikesEJt to indicate deleted text. 

Number Milestone Due Date 

M-016-255 DOE shall complete the removal of all waste 09/30/2018 

Lead Regulatory sites for fiscal year 2018 as identified 

Agency: Ecology updated/modified in TPA change package 
M-16~11-01. 

M-016-256 DOE sball com12lete tbe Qlanaed action of all 9/30/2019 

Lead 8egulato~ waste sites fo[ fiscal ~ea[ 2019 as identified in 
I PA change package M-rn-17-01 Agenc~· Ecclog~ 
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Priority WIDSID 

1 2607-WL 

2 200-W-14 

3 200-WADB 

4 UPR-200-W -138 

5 216-U-7 

6 600-71 

7 CTFN 2703-E 

8 200-E-46 

9 600-227 

10 2607-E1 

11 216-U-3 

12 216-S-25 

13 216-S-1 8 

Waste Site Priority Fiscal Years 2018-2020 

Name or Alias 
Action Proposed OU Fiscal 

Memorandum Action (200-) Year 

2607-WL; 2607-WL DOE/RL-
CS/NFA OA-1 2018 

Septic System 2009-86 
200-W-14; 200 West 

DOE/RL-
Heavy Equipment 2009-86 

CS/NFA WA-1 2018 
Storage Area 
200-W ADS; 200-W DOE/RL- CS/NFA OA-1 2018 
Ash Disposal Basin 2009-86 
UPR-200-W-138; UPR-
200-W-22; 221-U 
Vessel Vent Blower Pit DOE/RL-

CS/NFA WA-1 2018 French Drain; UN-200- 2009-86 
W-138; UN-200-W-22; 
UN-216-W-11 
216-U-7; 221 -U 
Counting Box French 

DOE/RL-
Drain ; 221 -U Vessel 

2009-86 
CS/NFA WA-1 2018 

Vent Blower Pit French 
Drain 
600-71 ; 607 Batch DOE/RL-

CS/NFA OA-1 2018 Plant Burn Pit 2009-86 
CTFN 2703-E; 200-E 
Chemical Drain Field ; DOE/RL-

CS/NFA OA-1 2018 Chemical Tile Field 2009-86 
North of 2703-E 
200-E-46; Debris 
Southeast of 282-E; 

DOE/RL-
RCRA Permit General 

2009-86 
CS/NFA OA-1 2018 

Inspection #200EFY96 
Item #3 
600-227; H-40 Gun 

DOE/RL-
Site Build ing 

2009-86 
CS/NFA OA-1 2018 

Foundations 

2607-E1 ; Septic Tank DOE/RL-
CS/NFA OA-1 2018 and Tile Field 2009-86 

216-U-3; 216-U-3 
DOE/RL-

French Drain; 216-U-
2009-37 CS/NFA WA-1 2019 

11 

216-S-25; 216-S-25 DOE/RL-
CS/NFA WA-1 2019 Crib 2009-37 

216-S-18; 241 -SX 
Steam Cleaning Pit; DOE/RL-

CS/NFA WA-1 2019 216-S-14 Steam 2009-37 
Clean ing Pit 
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Waste Site Priority Fiscal Years 2018-2020 

Priority WIDSID Name or Alias 

UPR-600-12; UN-600-
14 UPR-600-1 2 12; UNH Spill to Route 

4S 
216-S-16D; 202-S 
Swamp #1 ; 202-S 

15 216-S-16D Swamp (New) and 
Ditch; 216-S-24 Ditch; 
REDOX Pond #2 
200-W-3; 220-W-1 ; 

16 200-W-3 2713-W North Parking 
Lot 

17 600-66 600-66; 607 Batch 
Plant Orphan Drums 
600 OCL; Original 

18 600 OCL CLF; 600 Area Original 
Central Landfill 

CS/NFA: Confirmation Sampling/No further action 
RTD: Remove Treat Dispose 

Action Proposed 
Memorandum Action 

DOE/RL-
2009-86 

RTD 

DOE/RL-
2009-86 

RTD 

DOE/RL-
2009-86 

RTD 

DOE/RL-
RTD 

2009-86 

DOE/RL-
2009-86 

RTD 

OU Fiscal 
(200-) Year 

OA-1 2020 

OA-1 2020 

OA-1 2020 

OA-1 2020 

OA-1 2020 


